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1. Executive summary 
As the launch of the SAPARD Programme was originally planned for 2000, the first seminars 
in the framework of an information campaign dedicated to final beneficiaries and administrators took 
part already by the end of 1998. Nevertheless, due to the uncompleted process of establishing of the 
SAPARD Agency (SA) postponed for the 1 September 2001 as well as to an essential delay in the 
adoption of the legislation its launch had to be delayed for the 15 April 2002. SA was directly 
subordinated to the Ministry of Agriculture (MoA) whereas the responsibility for the Programme 
implementation was shared between the MoA and the Ministry for Rural Development (MRD). Even 
though the publicity campaign has been very successful and the promotion material was of high 
quality many applicants were obliged to find other sources of project financing in regard to the time 
delay between promotion and implementation.  
Since the accreditation to the SA was not attributed in 2001, firstly, a consultation test round 
has been carried out by RO SA helping the applicants to elaborate their projects, secondly, in June 
2001 the TEST Programme fully financed from national sources was launched by the MRD. Since 
2002, 6 rounds for receipt of applications on agricultural measures and measures on rural development 
have been declared as well as 5 rounds in 2003 for the measure on vocational training. The majority of 
funds allocated have been used for agricultural measures while solely one third of funds have been 
allocated in the rural development. The latter have been exhausted during the first three rounds. In 
December 2002, an extraordinary flood round was opened exclusively for the farmers affected by the 
August floods. The successfulness in the first round was in the case of the agricultural measures about 
90% whereas in the second round it was solely 60% due to increasing competition. On the contrary, 
the demand under the measures on rural development exceeded continuously five times the volume of 
allocated funds and the successfulness remained constantly very low. Furthermore, there was a 
systematic difference monitored in terms of number of projects submitted between counties with high 
level of activity resulting from high share of agricultural land such as Southern Bohemia and those 
with relatively low performance such as industrial Northern Bohemia. The allocated funds have been 
exhausted by 100% and even an overcommitment of 15% have been made. 
As far as the agricultural measures under Priority 1 are concerned, the strategy of MoA was to 
reduce as much as possible the scope of eligible expenditures in order to satisfy at least the crucial 
needs of this sector from the limited budget. In general, the implementation of Priority 1 turned out 
very effective and efficient, the investments in agricultural holdings led to increased quality of 
products and thanks to the support a majority of the beneficiaries are in compliance with the EU 
standards. Positive effects have been also monitored in terms of more rationalized use of production 
factors, improved product quality, decreased production costs and created job due to the support. 
However, the investments were focused rather on a short-term survival of the primary production in 
the perspective of the EU membership than on a sustainable increase in competitiveness.  Concerning 
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the measures on rural development (2.1, 2.2), the absence of a tighter delimitation of eligibility 
expenditures resulted in an excess of applications of which only about 22% were approved. The 
support had very positive effects in terms of increasing the quality of life for the local population, 
preservation of rural heritage, creating of new jobs opportunities and the development of existing SME 
and thus the sustainable development of rural areas. Nevertheless, as only few projects on agri-
tourism, on regional non-agricultural products and on production of alternative energy sources have 
been supported, the financed projects have not much attributed to the diversification of farm activities. 
Furthermore, under the Priority 2 the measure 2.3 on agricultural environmentally friendly production 
has been designed in a very complex way in order to test specific management practices tailored to the 
needs of each area selected. A considerably low participation in some pilot areas resulted from the 
lack of experiences concerning the implementation of more complex land management among local 
authorities and farmers. As the potential scale of agri-environmental activities in the Czech Republic is 
quite large it is not evident weather 5 pilot areas projects could have provided sufficient experience for 
implementing of HRDP. Finally, in the framework of the third priority, a measure on vocational 
training has been implemented in 2003 by the Institute of Agricultural and Food Information. Due to 
relatively unfavourable conditions for training bodies and high administrative requirements solely a 
half of announced themes have been covered. Nevertheless, the organized seminars were in general 
very successful. The last implemented measure on technical assistance assuring improvement of the 
Programme in terms of monitoring and evaluation contributed, on one hand, essentially to the 
facilitation of Programme´s activities, on the other hand a cross-cutting approach has been missing, in 
particular as regards the monitoring.  
Regarding the small amount of funds allocated for SAPARD the main role of the SAPARD 
Programme has to been seen in the preparation for set-up of the administration system for Operational 
Programme Rural Development and Multifunctional Agriculture (OP RDMA) established on the basis 
of the SAPARD implementation system. After the transition to structural funding the impact of the 
implementation of the new CAP in the OP will be much more significant. The continuity of personnel 
and hereby of transmission of achieved experiences and best practices remained in general on both 
levels, in the regional as well in the national administration. As of the 1st January 2004, the SA has 
been transferred under the State Agricultural Intervention Fund (SZIF). The transfer of the SA under 
the SZIF was preceded by an appointment of the Managing Authority for the OP RDMA and it was 
decided to merge the former SAPARD Programme Managing Authority with this newly established 
department as of the 1 July 2003. The implementation of the agri-environmental measure has helped 
essentially with setting up of the implementation of HRDP on the level of programming document. 
The Programme has produced a wide range of positive results and impacts, such as increase in 
productivity and more rational production, increase in income, improved quality of products, positive 
effects on animal welfare, improved working and health conditions, improved storage capacity, high 
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number of created jobs, partial diversification of rural economy, improved competitiveness and 
increased activity of existing SME. However, it turned out that the farmers inexperienced in 
demanding public funds had been often discouraged by the volume of information required to 
accompany an application for projects of any size. Thus in the case of small-sized projects the volume 
of requirements did not correspond to the risks associated with the granting of aid. It turned out that 
the implementing system favoured systematically projects submitted by big agricultural co-operatives 
whereas projects of smaller operators whose technical level and human resources do not meet the 
Programme´s requirements were missing. Furthermore, the unwillingness of banks to offer loans to 
private entrepreneurs, especially in agriculture, was partially broken down in the course of the 
Programme. In spite of the fact that the measure on rural development focused also on start-up of new 
businesses and diversification of farm income, the realized diversification of farmer’s activities and 
rural tourism each accounts for less than 10 %. Concerning the Programme´s administration, it has 
been set up in compliance with the EU requirements and it has turned out very effective. Nevertheless, 
the scoring system as well as the controls has been focused rather on administrative compliance and 
verification than on quality criteria and the administrative procedures were elaborated too complex 
hindering often an effective implementation. The co-operation with administrators at regional level 
was assessed by beneficiaries as excellent whereas typical was the unwillingness of state authorities, 
especially of the higher ones, to assume full responsibility and to communicate the up-to-date 
conditions and rules, that changed perpetually in the course of the Programme, to the beneficiaries. 
To conclude, as the large processing holdings or cooperatives are narrowly specialized in 
large-scale production, alternative incomes through extension of farming activities should be ensured 
by supporting of SME. Therefore the administrative procedure for small-scale projects should be 
simplified and it is to introduce a simpler system in addition to the current one. As a model should be 
provided a very simple small project, simplified should be also the assessment of the financial health. 
Furthermore, the state authorities should certify a certain number of consultants defined by an 
authorization for consultancy activities in order ensure the protection of beneficiaries of public funds. 
To prevent the unnecessary excess of demand increasing the risks of applicants and discouraging small 
operators, the monitoring of planned investment projects in the regions should be ensured in order to 
allow to design a measure better-aimed on real regional priorities. The scoring criteria should be 
focused more on the individual quality of projects than on the maximal compliance with listed items in 
order to avoid the prioritization of projects with a lower marginal utility than projects not selected. 
Moreover, the rural development should be more interconnected with the diversification of 
agricultural activities by means of a co-operation of mayors with farmers and the projects should 
express an essential interest of the concerned municipalities on the project implementation improving 
the live conditions and co-operation within microregions. More accent should also be put on the 
bottom-up approach and the inclusion of the rural dwellers and socio-economic partners in the 
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decision-making process as well as on the improvement on the information dissemination on agri-
environmental issues.  
2. Introduction 
This report aims to describe and to evaluate the development of the SAPARD Programme in the 
Czech Republic (hereinafter the "Programme"), a special EC pre-accession programme for agriculture 
and rural development, in order to provide a national review on current achievements and deficiencies 
of the SAPARD operation in the Czech Republic. This report has been elaborated for the European 
Institute in Sofia via EUROPEUM, the Institute for European Policy in Prague, in order to be 
presented in an international conference entitled "SAPARD programme - effective EC pre-accession 
instrument: comparative review" to be held in 2005 in Sofia.  
 
This report consists of Introduction, Framework analysis divided in 4 main chapters, Policy options, 
Policy recommendations, Comments, List of measures and List of acronyms. The first sub-chapter of 
Framework analysis (3.1) gives an overview of the context situation of the Czech agricultural sector 
and rural areas while the second sub-chapter (3.2) describes the diachronic development of SAPARD 
Programme in the Czech Republic. The third sub-chapter (3.3) is dedicated to the implementation of 
the Programme, in particular to the assessment of relevance and effectiveness of individual measures 
and to the presentation of its current achievements and deficiencies. The fourth sub-chapter (3.4) 
presents the implementing structures of SA and analysis the experiences achieved during the project 
administration and control. The Sub-chapter five (3.5) focuses on usage of SAPARD best lessons and 
practices for implementing programmes on EC structural assistance as well as on the transformation of 
the SAPARD Paying Agency to the CAP Paying Agency. A brief summary of conclusions and policy 
recommendation is presented in last two chapters. 
2.1 Problem statement 
SAPARD is a special pre-accession programme in agriculture implemented in countries with the status 
of candidate for the accession to the European Union. The usage of this instrument should lead to 
practical implementation of acquis communautaire as well as it aims to solve problems affecting the 
agricultural sector and rural areas in the candidate countries. However, except for the common 
implementation of acquis, these overall objectives have to be applied in accordance with national 
priorities. Thus the national implementation solution based on a specific selection of eligible measures 
proposed in the framework of the (SAPARD) Council Regulation 1268/1999 can differ from one 
country to the other regarding the operations carried out in priority for the respective country sectors. 
By setting up the SAPARD Programme, the Czech Republic as well as any eligible candidate country 
faced with an essential problem: how to put together the short-term priorities linked to an operational, 
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in-time adoption of acquis representing for many holding the only survival option to be in conformity 
with EU standards after the accession, and long-term adjustment of the agricultural sector and rural 
areas? Apart from maintaining of this fragile equilibration between short and long-term objectives the 
implementation of SAPARD Programme should help to switch to setting up of an administration 
system for drawing funds related to agriculture after the EU accession. Therefore this report aims to 
assess the “Czech solution” not only in terms of the impact of projects supported under SAPARD on 
national agriculture but also in regard to the long-term objectives of the Common Agricultural Policy 
placing on and on more weight on rural development and diversification of rural activities that 
represent an alternative income for the agricultural sector.  
2.2 Research goal 
In accordance to Terms of Reference, the objective of this report is to provide information on the 
Programme´s implementation and impacts, in particular an analysis on the consistency of the 
SAPARD strategy in terms of relevance, effectiveness and appropriateness of implementing 
arrangements and structures, the monitoring system, initial achievements in terms of effectiveness and 
efficiency as well as the application of common and programme specific evaluation questions. In 
consideration has been taken also the compatibility of actions financed under SAPARD with the EC 
strategy of sustainable development of rural areas as well as the environmental impact of implemented 
projects. This report aims also to assess the readiness of the Czech Republic to use the best practices 
learned from SAPARD during the transition in order to draw aid from structural and non-structural 
agricultural funds (esp. Guidance and Guarantee Section of EAGGF and FIFG). On the basis of the 
assessment of above mentioned experiences achieved during the implementation, this report aims to 
offer solutions to improve the project preparation and thus the usage of pre-accession funds as well as 
of that the EC structural assistance in agriculture.  
 
Thus the overall objectives of this report are: 
? to provide information on best practices and lessons learned in The Czech Republic to share 
these experiences with other countries having implemented the SAPARD Programme  
? to help the accessing countries the switch to structural funds oriented to agriculture in the most 
effective way on the basis of experiences gained in new EU member states, notably in the Czech 
Republic, during the implementation of the SAPARD Programme 
? to improve the usage of the EC pre-accession funds, more specifically SAPARD, regarding 
current objectives of the CAP towards rural development and sustainable agriculture.  
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2.3 Definition of terms  
In this report following terms have been used: 
 
? Priority - a key strategic objective in relation the respective sector based on national policies. 
Under the “priority I” that is under competence of the Ministry of Agriculture fall measures 1.1, 
1.2, 1.3 and 1.4. The term “priority II” is used for measures 2.1, 2.2 (under the competence of 
the Ministry of Regional Development) and 2.3 (under the competence of the Ministry of 
Agriculture). The term "priority III" is used for measure 3.1 and 3.2 and is under the 
competence of the Ministry of Agriculture. 
? Measures - means and instruments designed to implement the objectives (priorities).  
? Relevance - justifiability of project objectives in relation to the needs of the beneficiary and in 
relation to the objectives of the measure  
? Coherence – logical and orderly and consistent relation of measures 
? Effectiveness - fulfillment of operational objectives, an accordance between produced outputs 
and project objectives 
? Efficiency - utility of investments with regard to its results and impacts 
? Sustainability - duration of results and impacts of the project output in a long-term perspective 
? SME - small (less than 50 employees) and middle-sized (less than 100 employees) enterprises 
? Large holdings - more than 100 employees 
 
2.4 Research methodology 
The research methodology can be understood as set of criteria and questions analyzed and answered 
on the basis of collected data.  
It has to be stated that due to relatively short time period at disposal for elaborating of this report the 
scope of questions and problem fields had to be reduced to several essential points.  
2.4.1 Evaluation criteria 
This report is based on cross-cutting evaluation criteria set in Terms Reference. These criteria are 
namely:  
? Relevance  
? Coherence 
? Effectiveness 
? Efficiency 
? Sustainability  
(for the definitions see chapter 2.3) 
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2.4.2 Evaluation questions 
At the Programme level as well as at the level of individual measures this report focuses on answering 
the following crosscutting and common evaluation questions: 
? To what extent has the Czech SAPARD Programme been in compliance with the EC Strategy 
for sustainable agriculture?  
? To what extent has the implementation of projects under the Programme prepared the 
agricultural sector and the rural economy for implemnting of acquis communautaire? 
? Has the implementation of projects in the framework of the Programme helped the agricultural 
sector (production and processing) to fulfill the Community standards and to what extent?  
? Has the Programme contributed to establish CAP administrative procedures at the 
administration level? 
? Has the implementation of projects financed under the Programme contributed to an 
improvement of environment and environmental protection in The Czech Republic and to what 
extent?  
? To what extent contributed the Programme to diversification of the rural economy, more 
specifically to that of agricultural activities in rural areas?  
? Has the Programme contributed to sustainability of rural areas by creating of new employment 
opportunities and to what extent?  
? Have the implementing arrangements been in accord with the effects to be achieved?  
? Which were the main obstacles and difficulties from the point of view of the administration? 
? Which were the main obstacles and difficulties from the point of view of the beneficiaries?  
? How have the experiences gained during the Programme implementation contributed to setting 
up the system from granting aid from structural funds oriented to agriculture? 
 
2.5 Sources of information 
The questions resulting from the research goal and corresponding to the Terms of References have 
been answered on the basis of collected sources which are of both qualitative and quantitative nature. 
Following sources of information have been collected and analyzed: 
2.5.1 Secondary data sources  
The secondary data sources consist of :  
- Ex-ante evaluation 
- Midterm evaluation 
- Annual reports 
- National Monitoring Committee Meetings Minutes 
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- Monitoring indicators produced by the MoA 
- National Statistics from the Czech Statistical Office 
- Statistics from other EU member states 
- SAPARD annual reports of the European Commission 
- Agriculture and Rural Development Plan 
- Operational Programme Rural Development Multicultural Agriculture 
- Horizontal and Rural Development Plan 
- Common Regional Operational Programme 
 
2.5.2 Primary data sources 
Due to the lack of time solely a representative group of the "key persons" of the SAPARD Programme 
was interviewed or answered a written questionnaire, among them:  
 
Name Function 
Ms. Eva Vlasakova Head of Independent Managing Division for the SAPARD Programme, 
State Agriculture Intervention Fund (SZIF) 
Mr. Vitezslav Vopava Head of HRDP Methodology Division, SZIF 
Ms. Eva Machacova Head of Department for OP and SAPARD, SZIF 
Ms. Milena Vicenova Head of Department for Food Safety and Environmental Risks, MoA, 
former Director of Managing Authority  
Mr. Pavel Prazan Research Institute for Agricultural Economics (VUZE) 
Mr. Vondrak Protected Landscape Area Blanik, (CHKO Blanik) 
Ms. Milena Rydlova Manager, Institute of Agricultural and Food Information (UZPI) 
Ms. Petra Hodova External relations Division, Managing Authority Department for the 
RDMA (Operational Programme Rural Development and Multicultural 
Agriculture), Ministry of Agriculture (MoA) 
Ms. Sarka Hartychova Managing Authority for SROP (Common Regional Operational 
Programme), Ministry of Regional Development (MRD) 
Ms. Gabriela Sulmanova Consultant, Eutrain s.r.o., former administrator of the SAPARD 
Programme at MRD 
Mr. Miroslav Laska Head of RO SA Usti nad Labem 
Ms. Petra Vitkova Controls Co-ordinator, RO SA Ústi nad Labem 
Ms. Iva Klementova Head of RO SA Ceske Budejovice 
Mr. Ladislav Beles Controls Co-ordinator, RO SA Ceske Budejovice  
Mr. Vodicka Inspector, RO SA Ceske Budejovice 
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Mr. Holoubek Inspector, RO SA Ceske Budejovice 
Ms. Matulova Livestock Specialist and Farm Manager, Najmr farm 
Mr. Martin Kratochvil Economist, Bohusovicka dairy  
 
 
 
2.5.3 On-the-spot visits  
 
Thanks to the kind aid of Ms. Eva Vlasakova, Head of Independent Managing Division for the 
SAPARD Programme in SZIF, I had the possibility to visit in the framework of my research two of 
eight Regional Offices of the SAPARD Agency (RO SA) established on the NUTS II level of 8 
regions1, namely the RO in Ceske Budejovice covering the South-West region, and the RO in Usti nad 
Labem covering the Nort-West region of the Czech republic. These two regional offices contrast 
strongly in terms of submitted applications and the level of activity in the SAPARD programme. RO 
SA Ceske Budejovice has managed the Programme in counties showing generally a high level of 
activity (Southern Bohemia, Pilsen) arising from its character of rural area with traditional social 
structures, high share of agriculture, processing industry and an extraordinary environmental potential 
for the development of tourism. On the contrary, RO SA covers the north Czech counties with low 
activity, such as Karlovy Vary, Usti nad Labem, Liberec, having low share of arable land and 
agriculture in general, high share of less favoured areas, stagnating or declining industry and high 
unemployment. In each region, I had the possibility to visit two implemented SAPARD projects. 
In the county of Usti nad Labem I visited Bohusovicka dairy that has implemented a project 
on acquisition of a cottage cheese production facility under the sub-measure 1.2.1 Modernisation of 
Technologies (see Annex 1). Moreover, I visited a conventional agricultural farm "Najmr". This farm 
has been stricken by the floods in August 2003 and it has reconstructed housing capacities for cattle 
benefiting from the sub-measure 1.1.1 on animal welfare within the extraordinary "flood-round".  
In the County of Ceske Budejovice I had the occasion to visit a project implemented within 
the Priority II on Rural Development that has made come alive an old local tradition of bobbin lace in 
a typical picturesque South-Czech village of 1300 inhabitants. The municipality was represented by its 
mayor Mr. Frantisek Kopacek, who has put personally through two projects under the sub-measure 2.1 
a) Renovation and development of villages and 2.1b) Development of rural infrastructure. The 
renovated village-place corresponds to the original idea to connect the traditional lacemaking with the 
development of the tourism in the microregion. The second project I visited in the South-Czech region 
was a constructed entertainment center in a small town of 6476 inhabitants Vodnany offering leisure 
time activities such as bowling, discotheque, internet, playground, restaurant and accommodation. 
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This center was financed under the measure 2.2 on development and diversification of economic 
activities for revenue-generating projects.  
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3. Framework analysis 
3.1. Structural problems of the agricultural sector and the rural areas  
The Czech Republic has a total area of 76,866 square meters of which 92,3 % can be designated as 
rural. There are 2.988,550 inhabitants living in villages, i.e. 29 %. Of the total population, 75,9 % live 
in rural regions. Natural conditions for agriculture correspond with the European average; the soil is 
fertile and the climate is moderate, benefiting from a mutual penetration and mixing of oceanic and 
continental effects. Of the total territory of the Czech Republic, 28% of the agricultural land resources 
are below 500 m in elevation (above sea level), about 8% between 500 m and 700 m and only 3% of 
the agricultural land resources are above 1,000 m. In some areas, however, topography and elevation 
cause less favoured conditions. The share of the arable land of 72% is one of the highest in Europe 
whereas the grasslands take up despite the climatic conditions only 22,5% of the agricultural land. 
Even though the share of the agricultural sector in the GDP (including fisheries and forestry) oscillate 
from 1997 around 4,50%, (4,51% in 2002) it is practically decreasing as of the beginning of the 
90tees. Compared with 1990, gross agricultural output was 28 % lower in 1997, with crop output 
down by 21 % and livestock output down by 32%. The share of farmers in the employment structure 
of the national economy was 3,4% in the year 2001. In 1998, the production of foodstuffs and 
beverages accounted for 16.9 % of the overall processing industry output.  
Since 1989, fundamental changes have taken place in ownership, production structure and 
organization of work in agriculture that focused until the 90tees on intensification of agricultural 
production. The latter based on establishing of large-size agricultural companies with total area of 
several hundreds and later even thousands of ha. On the beginning of the transition period in the early 
nineties, the agricultural policy focused on the transformation of collective farms, the privatization of 
state farms and food enterprises and on the settlement of restitution claims. Since 1994, agricultural 
policy has follow the intention of stabilizing and gradually developing rural areas. However, almost 
50% of enterprises have not been viable for a long time. Nowadays, around 70% of enterprises face 
serious financial difficulties due high indebtedness and low liquidity. The current business structure in 
agriculture consists of transformed agricultural cooperatives (29,3% in 2000) and corporate farms 
(joint-stock - 21,6% of the arable land in 2000 - and limited liability companies - 21,7%) as well as 
private farmers (23,5%). Even though the average size of the transformed cooperatives has been 
gradually decreasing and the areas of state companies have been dramatically limited, large 
agricultural holdings still prevail in the Czech Republic: 60,81 % of the arable land is cultivated by 
1.148 subjects (out of total 56.487) with arable land over 1.000 hectares. There is still a large-size 
production character of farming remaining in comparison with the European Union, despite the 
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process of transformation. Thus said, the low revenue and high indebtedness of the farms are the main 
structural problems.  
Another perturbing consequence of the large-scale farming practices till 1989 is destruction of 
field roads and natural barriers, reduction of ecological stability of the landscape, devastation of 
agricultural soil funds by the erosion and by the loss of biodiversity. Besides, there is a need of 
consolidation of new production and property structures. The privatization of the agricultural land 
farmed by former cooperatives has not been yet finished and the property rights on land are not 
determined. The land ownership is significantly fragmented. The major part of the arable land, more 
than 3 400 000 hectares, is owned by physical persons or executives of joint-stock companies running 
a farm (52%) while the state owns about 800 000 hectares.  
Concerning the situation in the rural areas, the Czech Republic is divided into 8 regions 
(NUTS II), 14 counties (NUTS III), 77 districts (NUTS IV) and 6.244 municipalities (NUTS V). Rural 
areas encompass 4,995 municipalities, i.e. 80% of the total 6,244 municipalities. The large number of 
municipalities is a typical feature of the Czech Republic. In the rural area live 66,5 % of the 
inhabitants of the Czech Republic and it comprises 90,9 % of the total area. Moreover, new rural 
micro-regions have emerged through a voluntary association of villages to cope with their common 
problems. Besides Prague which falls into the Objective 2, the rest of the Czech Republic can take 
advantage of the financing within the Objective 1. In rural areas, especially in smaller municipalities, 
we can register some negative demographic trends, negative migration rate, disparity of income 
between the rural areas and the cities etc. These structural problems have a negative impact on the 
labor market such as unemployment due to the lack of investments and the lack of employment in the 
agricultural sector. In consideration of the employment rate in the agriculture in the rural regions, the 
number of the people employed in agriculture shrank from 531 000 employees in farms in 1989 to 
156.000 in 2001, which represents a yearly decrease of 5,2%. The impediments to this development 
include insufficient and costly infrastructure, low initial capital and poor availability of loans and 
guarantees.  
 
3.2 Development of the SAPARD Programme  
The relatively late official launch of the SAPARD Programme in the Czech Republic caused 
some real difficulties. Even though it was planned for the beginning of the year 2000 it had to be 
considerably delayed due to the uncompleted process of establishing of the SAPARD Agency as well 
as in regard to an essential delay in the adoption of the legislation necessary for the launch, as both, 
the EC and the administration of the Czech Republic, have considerably underestimated the situation. 
The MAFA between the EC and the Czech Republic was not signed before the 5 February 2001. As of 
the 1 September 2001a higher level of independence has been granted to the established SAPARD 
 
EUROPEUM Institute for European Policy 
Rytirska 31, CZ-11000 Praha 1, tel. +420-221610207, e-mail: europeum@europeum.org 
14
Agency that was directly subordinated to the MoA. The process of its accreditation2 started officially 
on the 26 March 2001 whereas the official launch of the Programme had to wait one more year to be 
announced on the 15 April 2002 immediately on the date of the Commission decision on conferring 
management of aid on the SAPARD Agency3. Moreover, the responsibility for the Programme 
implementation has been shared between MoA and MRD4. As both domains have completely different 
methodology, forms, funding procedures, problems occurred in terms of harmonization of 
administrative system and repartition of competencies between these two ministries. Especially the 
latter demanded a lot of energy of both parts during the preparation of the Programme implementation.  
With respect to the fact that the launch of the Programme was originally planned for 2000, the 
first seminars devoted to the final beneficiaries took part already by the end of 1998. The Programme 
was promoted centrally and regionally using a mix of mass and other media such as leaflets brochures, 
seminars and exhibitions each year, especially for the period 2001 to 2003. In 1999, about 100 
seminars were already organized for auditors, the representatives of municipalities and farmers. In 
addition to that, web pages have been created providing very precise information on project plan, 
requirements on annexes and instructions for applicants for financial aid from the SAPARD 
Programme5. Until the launch of the Programme on 15 April 2002, the 5. edition of the publication on 
SAPARD Programme "SAPARD Programme in the Czech republic" appeared. In autumn of 2002, 
three TV programmes were broadcasted. However, according to the Mid-term evaluation about 80% 
of beneficiaries heard about the Programme through other sources than mass media6. It has to be also 
stressed that especially during the first round for receipt of applications the RO SA organized very 
flexibly in co-operation with the Agrarian chamber that is traditionally near to farmers additional 
seminars with high attendance. In general, the publicity campaign was very successful, the leaflets and 
materials were produced to a high quality and provided very detailed information on each measure. 
Nevertheless, regarding the time delay between promotion and implementation of the first round, 
many potential beneficiaries which had counted with the launch of the Programme in 2000 were 
pressed for time in terms of start-up of investments and found other financial sources. On the other 
hand, the early launch of the information campaign generated a high response rate of eligible 
applications requesting more funds than available. In the case of the agricultural measures, the demand 
has even increased in the following rounds.  
Regarding the fact that the accreditation has not yet been attributed in 2001, the Czech 
authorities were allowed to carry out preparatory work on measures concerned in the framework of the 
national accreditation and under the national responsibility. Firstly, so called consultation round was 
launched on the 17 September 2001 and should continue till the Commission's decision on conferring 
management of aid on the SAPARD Agency. The applications under the measures 1.1, 1.2, 1.3, 1.4, 
2.1, 2.2 were received for consultation without being administered. The applicants had the possibility 
to get assessed their projects on the financial health and on its feasibility by the administrators of RO 
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SA as well as to consult very in detail the project elaboration. Secondly, in June 2001 the TEST 
Programme fully financed from national sources was launched by the Ministry of Regional 
Development in two industrial regions with heavy structural problems Moravskoslezsko (Ostravsko) 
and the North-West, based on two national programmes This pre-round allowed to verify the 
administrative procedures before the launch of the Programm by accepting of project applications 
submitted by municipalities and enterprises in order to meet the requirements of the SAPARD 
measures 2.1 and 2.2. After the launch of the Programme, 6 rounds for receipt of applications for aid 
from the SAPARD were declared - first, second and third in 2002 and fourth, fifth and sixth in 2003 - 
as well as 5 rounds in 2003 for the measure 3.17. In generally, in all rounds the demand exceeded 
considerably the funds allocated.  
Figure 1: Total number of received and approved projects 
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Source: Ministry of Agriculture, 2003 
 
One third of the finances have been allocated in the rural development, these funds were 
however exhausted already during the first three rounds. In December 2002, an extraordinary flood 
round was opened to the farmers affected by the August floods who have been struggling with the lack 
of funds, limited availability of loans and unwillingness of the banks8. The criteria for submission of 
applications were not strict because some farmers have lost all documentation and could not prove 
their financial health. In the case of agricultural measures under the Priority 1 the number of submitted 
applications increased with each round (except the 3. extraordinary flood round) whereas the number 
of submitted applications under the Priority 2 on rural development was slightly decreasing. 
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Accordingly, the successfulness in the first round was in case of the agricultural measures about 90% 
while in the second round it was solely 60% since the competition became bigger in the course of the 
Programme because of the positive experience from the first round. On the contrary, the demand under 
the measures on rural development (2.1, 2.2) exceeding continuously five times the volume of 
allocated funds decreased considerably after a high proportion of projects was not approved in the first 
round. However, the successfulness remained constantly very low (20 till 40%).  
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Figure 2: Submitted and approved projects by measures 
The financial effectiveness of the programme is very high9 regarding the fact that there has 
been already an over-commitment of 15% made on the basis of the current development of "mortality" 
of approved projects. In this manner, the Czech republic was able to use up the total of 100% of the 
Community co-financing funds.  
Figure 3: Reimbursed amount in 2003 by specific measures 
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Reimbursed amount (CZK) in 2003 by specific measures
333 627 480
48 494 703
327 099 070
314 909 251121 555176 754 803
336 301 934
171.1: CZK 314 909 251= app. EUR 10 158 363 
1.2: CZK 327 099 070 = app. EUR 10 551 583 
1.3: CZK 48 494 703 = app. EUR 1 564 345  
1.4: CZK 333 627 480 = app. EUR 10 762 177  
2.1: CZK 336 301 934 = app. EUR 10 848 449 
2.2: CZK 176 754 803 = app. EUR 5 701 768  
3.2: CZK 121 555 = app. EUR 3 921 
The over-commitment of 15% has been possible as transfer of commitments due to the 
repeated contract withdrawals during the project implementation by the beneficiaries whose priorities 
have changed essentially after the accession of the Czech republic in the EU or in case of non-
implementation by the beneficiary due to bankruptcy, closing of production, shrinking sales etc. In 
case of exhausting of funds, the projects will be reimbursed from national funds. 
The analysis of regional distribution of project applications and approvals shows that there 
was a systematic difference in terms of number of projects submitted between counties with a high 
level of activity such as Central Bohemia, Southern Bohemia, Southern Moravia and Vysocina,  
representing rural regions with high share of agriculture, stabilized population and traditional social 
structures, and those with relatively low performance in terms of submitted projects such as Northern 
Bohemia (Karlovy Vary, Usti n. L., Liberec) and Moravia-Silesian County, having industrial character 
with low share of agriculture and high unemployment rate.   
Figure 4: Regional distribution of submitted and approved projects  
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3.3 Implementation of the SAPARD Programme in the Czech Republic 
3.3.1 Agriculture and Rural Development Plan (SAPARD Plan) 
The plan of the Czech Republic on the SAPARD Programme was approved as Agriculture and 
Rural Development Programme by a Decision taken in accordance with Article 4 (5) of Regulation 
(EC) No 1268/1999 on 26 October 2000. Three priorities have been chosen in accordance to this 
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Regulation: Increasing the competitiveness of agriculture and the processing industry, including the 
quality and health standards, requirements of Acquis, Sustainable development of rural areas focusing 
on the environment and support to the diversification of rural activities and income and Conditions for 
full utilization of the Programme supporting the measures under the first two Priorities and the 
Programme implementation.  
3.3.2 Relevance and effectiveness of measures 
3.3.2.1 Priority 1 - Increasing the competitiveness of agriculture and the 
processing industry 
The agricultural measures were designed in order to implement the acquis communautaire in 
the areas where the implementation is too slow and its failure could have led to a non-compliance of 
holdings with the requirements on standards and norms after the accession to the EU. As the 
improvement needs in this sector exceed considerably the funds allocated for the SAPARD 
Programme it was decided to reduce essentially the scope of eligible expenditures under the Priority 1 
to satisfy at least the thorniest needs.  
Within four application rounds 573 applications in total were submitted in the framework of 
the first measure on investments in agricultural holdings out of which 384 projects were selected 
which represents relatively high successfulness of about 60-70%. Regarding a relatively short 
implementation period, the effectiveness of all three sub-measures was quite high10. 
Figure 5: Number of projects received and approved under the measure 1.1 
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The measure 1.1 which is very relevant in terms of the sustainability of the primary sector11. There is 
particularly little awareness of the required EU standards for animal welfare, hygiene and the 
environment in the Czech Republic that results in a poor implementation (1.1.1). There is also an 
urgent need of the improvement of storage of fruit and vegetables in terms of hygienic standards and 
modern storage technologies in order to increase the share of primary producers (1.1.2) and that of a 
reconstruction of slurry storage tanks in order to meet the requirements of the Nitrat-Directive 
91/676/EEC till 2006 (1.1.3).  
 
The second measure on processing and marketing targeted also the development of the primary sector 
and the food industry by modernization of technologies and by support to regional products. During 
the implementation period 329 projects have been selected which indicates a relatively high realization 
of 54 - 82 % of the operational objective of 400-600 projects.  
 Figure 6: Number of projects received and approved under the measure 1.2 
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Source: Ministry of Agriculture, 2003 
 
Event though the main shortcomings of all sectors of the Czech processing industry remain old 
technologies, non-compliance with EU hygienic standards, low quality of products and week 
marketing, due to the limited funds available the measure had to be restrained on the meat sector, 
accounting the greatest share of the revenues from the processing industry (23,6%), as well as on the 
milk and fish processing accounting 14,9% and 0,6% of revenues. The sub-measure on support of 
processing and marketing of regional agricultural products12 had a very low activity in terms of 
projects submitted (effectiveness 26%). The lack of interest in this measure results from a rather 
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complicated procedure of acknowledgement of the "regional affiliation" of the products persuading the 
farmers to choose the common processing methods.  
 
The introduction of SEUROP classification of carcasses and of the HACCP system within the 
measure 1.3 on improving the quality control and consumer protection was also highly relevant as it 
aimed to strengthen the competitiveness and thus the sustainable development of the foodstuff sector. 
The sub-measure concerning HACCP was very effective, in particular concerning the milk sector13, 
whereas the sub-measure introducing the SEUROP system failed completely (effectiveness 5%).  
Figure 7: Number of projects received and approved under the measure 1.3 
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The lack of interest in the latter resulted on one hand from a non-optimal timing of the 
Progamme launch regarding the national effective legislation14 and on the other hand from an 
existence of a national funding scheme covering 100% of costs for purchase of the SEUROP system 
whereas the SAPARD programme offered solely 50% of co-financing from public funds. Thus the 
majority of producers had during the implementation of the SAPARD Programme the SEUROP 
system already established and only a small number of producers who intended to replace the current 
established system for a SEUROP system entered into the SAPARD Programme. Therefore the week 
participation in this submeasure has had no consequences on the preparedness of the Czech producers 
for the EU membership. However, regarding the low effectiveness the introduction of the SEUROP 
system financing by the designers of the SAPARD Programme seems to be questionable.  
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Under the measure 1.4 on land improvement and reparcelling 598 high quality projects were 
by Land offices submitted out of which 309 were selected during three rounds of the of project 
submission.  
 
Figure 8: Number of projects received and approved under the measure 1.4 
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Source: Ministry of Agriculture, 2003 
The consolidation of property rights of tenant farmers on land parcels, the functional and spatial 
changes of the parcels, their division or unification, ensuring of their accessibility and determination of 
their borders should have been ensured by the reparcelling process which has been set up in the Czech 
Republic in 1991. However, this process has not yet been accomplished. This has an essential impact 
on the agricultural investment. The leasing is not stabilized and is usually signed for short time periods 
which makes it very often impossible for the farmer to borrow or demand funds, in particular to adhere 
the agri-environmental measures. Thus the measure 1.4 is very relevant and the effectiveness of the 
implemented projects is satisfactory, especially in case of the sub-measure 1.4.1 where the measure 
was realized by 43%15. Thanks to the support, in some districts the reparcelling process has been 
accomplished while creating a unified digital card.  
Concerning the measure 1.1, especially the projects implemented under the sub-measures 
1.1.1 and 1.1.3 had significant environmental impact even though the primary objective of the 
investments is not support to environmental farming. The measure 1.3 had a significant impact on 
environment as it concerned hygienic norms. As for the measure 1.4, there is no significant evidence 
of direct effect on the environment, however, the more efficient transport of farm input and outputs 
thanks to the construction of new roads will limit a negative impact on the environment. In general, 
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the big agricultural holdings were better prepared and reacted more flexibly (measure 1.1) than the 
processors even though the latter had essentially better capacities to implement the projects (measures 
1.2 and 1.3). Significant has been procrastination of food processing holdings that have not been put 
under adequate pressure by the state on the other hand.  
3.3.2.2 Priority 2 - Sustainable development of rural areas 
In general it can be stated that the measures on rural development (2.1, 2.2) under the 
competence of the MRD were too wide-cut. This resulted from an essential difference between a very 
exactly set up agricultural measures with tightly fixed eligible expenditures under the Priority I on one 
hand and wide-cut measures on rural development on the other hand, allowing to finance a wide range 
of very heterogeneous projects that reached from the purchase of a bus over the reconstruction of a 
historical building to the construction of a home for the aged. The absence of tighter delimitation of 
eligible expenditures resulted in an excess of applications of which only about 22% were approved. 
The development of villages and rural infrastructure which is subjects of the measure 2.1 is highly 
relevant regarding the urgent needs of improving the competitiveness of rural areas and of the rural 
infrastructure in the Czech Republic as well as in terms of implementation of the CAP16. In total, 704 
projects were submitted by the municipalities, the sole beneficiaries under this measure, of which 
solely 200 were approved as the demand highly exceeded the allocated funds.  
Figure 9: Number of projects received and approved under the measure 2.1 
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The majority of the projects supported old building renovation and reconstruction and 
renovation of rural infrastructure. Big accent has been put also on the multifunctionality of projects. 
However, according to the Mid-term evaluation the effectiveness cannot be assessed because no 
operational objectives have been identified. Furthermore, the measure 2.2 focusing on the 
development of rural private businesses was also highly relevant regarding the national priority of 
support of establishment and development of small and middle-sized businesses (SME) and of the 
diversification of business activities in order to ensure sustainable development of rural areas and its 
depopulation related to the decrease of agricultural production. Nevertheless, the measure has been 
focused rather on support to existing businesses as from 147 projects approved under this measure 
whole 61% of funds were allocated to the development of the existing SME.  
Figure 10: Number of projects received and approved under the measure 2.2 
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Source: Ministry of Agriculture, 2003 
 
The effectiveness is not very high regarding the number of projects expected in the SAPARD Plan 17. 
This measure has been however very effective in terms of job creation: 1,600 permanent jobs have 
been created representing 80% of the operational objective set in the SAPARD Plan. 
Under the Priority 2 the measure 2.3 on agricultural environmentally friendly production 
methods has been implemented in 5 landscape-protected pilot areas with differences in 
geographical, natural and farming factors18 in order to assure a diversity of management types. By 
implementing of this measure the state authorities aimed to gain experience with the future 
implementation of the agri-environmental programmes (HRDP). It was designed in a very complex 
way in order to test specific management practices tailored to the needs of each area selected19. It 
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has to be stressed that this measure was highly relevant regarding the main environmental threats in 
the Czech Republic as land abandonment, changes of management, high share of arable land and 
intensification of agricultural production as well as it was coherent with Council Regulation (EC) 
1257/199920. Even though there was a lack of support by the Ministry of Environment with respect 
to the delayed implementation of Natura 2000 network developed and designated under the Birds 
and Habitats Directives, these directives have been already taken in consideration by designers of 
the measure in some pilot areas (i.e. protection of birds in Poodri). In total, 36 projects were 
approved while solely in two of the pilot areas21 the operational objective has been reached.  
 
3.3.2.3 Priority 3 - Conditions for full utilization of the Programme 
As for the measure 3.1 on vocational training, the project selection was done by the Institute of 
Agricultural and Food Information, a state allowance organization (beneficiary) which prepared calls 
for proposals for training activities provided by registered educational subjects. The measure was 
highly relevant because the financial support was intended to contribute to the improvement of the 
knowledge and skills of farmers and foresters and persons involved in other activities in the rural 
landscape as well as for quality experts. As the scope of basic vocational themes announced under this 
measure by the Managing Authority covered and even exceeded the whole scope of activities of the 
Programme it can be stated that this measure is highly coherent with Priorities 1 and 2. Nevertheless, 
in regard to its relatively late accreditation22 that delayed considerably the launch of the calls for 
proposals and the implementation of projects its effectiveness is not yet to be evaluated. Besides a 
very demanding tender procedure in terms of administrative requirements to be done in a very short 
time period, ÚZPI was bound by an EC Manual Calls for Proposals prescribing a selection out of at 
least 3 candidates23 per each vocational theme. Regarding not very motivating conditions for training 
bodies to enter into this measure not being of benefit (the eligible expenditures covered solely the 
running costs24), almost a half of vocational themes has been eliminated due to the lack of three 
quality projects to be submitted per each theme. In total, 34 contracts have been concluded in 2003 of 
which 19 have been already implemented. Nevertheless, the attendance of seminars was very high, in 
particular that just before the accession day on 1 May 2004. This gives evidence of a big interest 
among the final beneficiaries. Moreover, the design shortcomings in terms of tender procedure have 
been to a big extent removed in the OP RDMA on the basis of this SAPARD experience. Nowadays, 
the applicants can submit solely a frame offer in the first round and the elaboration of a detailed 
project is not necessary until the decision of an acceptance of the offer.  
 The measure 3.2 on technical assistance is relevant as it covers the operational tasks of the 
Managing Authority related to monitoring and evaluation25. Even though the results of the 
implementation of this measure cannot be yet evaluated, it can be anticipated in terms of its design that 
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the operational objectives will be achieved. Monitoring activities on agri-environmental matters 
establishing reference baseline situation for pilot projects to be implemented under the measure 2.3 are 
highly relevant. Nevertheless, as regards the fact that no monitoring activities concerning other 
measures are covered under this measure, the quality of the monitoring system will be improved only 
in relation to the measure 2.3. Also NMC meetings and annual reports26 are relevant and indispensable 
activities for the Programme implementation. In terms of effectiveness, the annual reports are of high 
quality and provide complex information on Programme's implementation. On the contrary, according 
to the Midterm evaluation the utility of the project "Communication strategy of NGO" in terms of 
recommendations is very low and unsatisfactory and is focused on one restricted target group. To 
conclude, the measure on technical assistance contributes to a high extent to the facilitation of 
Programme´s implementation, the design of this supporting measure lacks however for cross-cutting 
approach across the measures.  
3.3.3 Assessment of achievements and deficiencies 
Already the consultation round had unfolded the trends and deficiencies which turned out later 
in the course of ordinary rounds, such as a high number of quality projects for the measure 1.4 on land 
improvement and reparcelling by the state Land Registers experienced in submitting projects and, on 
the contrary, the lowest number of submitted projects registered for the sub-measures on regional 
products and SEUROP system. The lack of well-elaborated projects resulted partially from 
procrastination of farmers inexperienced in demanding funds who did not take advantage of free 
consultation service at their disposition. The farmers were also often discouraged by the volume of 
information required to accompany an application for projects of any size. In order to ensure that the 
applicant would be able to implement the project correctly all necessary, very costly annexes such as 
feasibility study, an written undertaking of the bank to grant credit, indebtedness certificate, building 
license have been required by state authorities together with the application submitted without any 
guarantee of its selection27. On one hand, for the administration bodies it was not possible to require 
the annexes after the approbation of the project in order to spare the unsuccessful applicants from 
unnecessary costs. In case of their non-delivery the committed funds should have been namely 
reallocated which would have demanded a new selection procedure. On the other hand, in the case of 
small-sized projects the volume of requirements did not correspond to the risks associated with the 
granting of aid.  
The pre-round showed up also a very important unsettling tendency of a predominant 
submission of projects by big agricultural co-operatives whereas the projects of smaller operators were 
missing. There is solely a low number of SME in the Czech Republic28 and their technical level and 
human resources do not meet the programme´s requirements. Besides the lack of experiences and 
capacities for elaborating of a good project as well as no available funds for financing professional 
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consultancy29, the main obstacle was the economical instability of SME having lower chance to have 
access to bank credit as they were not able to pass their rating process. Moreover, in accordance to the 
scoring criteria for measures 1.1, 1.2, 1.3 the large and stable companies with long history got 
assigned more points. The tendency to support to a larger extent already established stable holdings 
was monitored also in case of the measure 2.2 on development and diversification of economic 
activities. 
In general, the implementation of agricultural measures has been very effective and efficient. 
Concerning the efficiency, animal welfare has been significantly improved on the farms that have 
invested under sub-measures 1.1.1 and 1.1.3. Concerning the hygienic norms, the quality of the 
produced products has moreover increased considerably and 64,4% of the beneficiaries are in 
compliance with the EU standards thanks to the support30. As for the processing and marketing 
measure, positive effects are monitored in terms of more rationalized use of production factors, 
improved product quality, decreased production costs and created job due to the support. Nevertheless, 
it has to be stressed that the investments under these three measures were focused on a short-term 
survival in the perspective of the EU membership. The implementation of acquis communautaire has 
brought however the effects of sustainability by increasing of competitiveness of a considerable part of 
Czech producers31 on the EU market. It has to be pointed out that the amount allocated to the sub-
measure 1.3, aiming to enable the individual companies to meet the requirements for being listed in 
the A1 group (able of export to the EU), have not corresponded to the estimated total funding needed 
in the Czech Republic32. Regarding to the small-scale character of the SAPARD Programme its main 
role should be seen in set-up of the administration system for funding from structural funds after the 
accession which is expected to have a greater impact on the all agricultural sectors in the near future.   
Also the support under the rural development measures has brought very positive effects in 
terms of increasing the quality of life for the local population, preservation of rural heritage, creating 
new jobs opportunities and the development of existing SME and thus the sustainable development of 
rural areas. On one hand, the scope of eligible expenditures was too wide regarding a very limited 
funding appropriated to rural development measures (1/3) and was not based on identifying of the real, 
most urgent needs of the regions. On the other hand, the implementation of rural development 
measures helped to identify the most urgent needs for the next programming period and the EC 
structural assistance. Nevertheless, a certain discrepancy has been monitored between the measure 
level and the implementation level due to the unrestrained set-up of the measure. The financed projects 
have not much attributed to the diversification of farm activities as only few projects on agri-tourism, 
on regional non-agricultural products and on production of alternative energy sources have been 
supported. The measure focused also on start-up of new businesses and diversification of farm income 
whereas after the Programme implementation the diversification of farmer’s activities and rural 
tourism each account for less than 10 %. Thus the traditional economic structure remained conserved. 
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In general it can be stated that the Programme was set up a very large extent in favour of (partially 
larger) existing businesses, regarding both the agricultural measures and the measures on rural 
development. 
Concerning the agri-environmental measure, besides overlapping with the national agri-
environmental scheme 505 leading to a low participation in some areas33 which should have been 
considered by designing the measure, the low participation of farmers resulted from the lack of 
experience with the implementation of more complex land management among local authorities and 
farmers. Nevertheless, irrespective the fact that the main objective of the measure 2.3 has been to test 
the whole scope of future horizontal agri-environmental titles in small scale areas by including specific 
local management, the potential scale of agri-environmental activities in the Czech Republic is quite 
large, and it is not evident weather 5 pilot areas projects could have provided sufficient experience for 
HRDP.  
Another important obstacle, the unwillingness of banks to offer loans to private entrepreneurs, 
especially in agriculture, has been partially overcome in the course of the Programme as the banks 
took in consideration the profitability of the repayment of one-half of the credit34 right after the project 
realization. However, the banks should have been better prepared by national SAPARD authorities 
before the launch of the Programme in order to take in account the guaranteed repayment of the funds. 
Also in this concern the larger enterprises are favoured in terms of the interval between claim and 
payment because they can afford to wait longer for reimbursement of project costs in case of delayed 
payment. This problem has been even more relevant in OP RDMA: regarding the possible insolvency 
out of the power of the state administration35 the clause of the term of 3 months for reimbursement laid 
down in the SAPARD Plan has been even exempted from OP RDMA.  
To conclude, the main role of the SAPARD Programme has to been seen in the preparation for 
set-up of the administration system for OP RDMA. Regarding the small amount of funds allocated for 
SAPARD it is difficult to quantify at this stage the consequences that the Programme had on the 
Czech agriculture36 whereas the impact of the implementation of the new CAP in the OP will be much 
stronger taking in account the high share of funds allocated to investment to agricultural holdings and 
processing following the SAPARD Programme. Nevertheless, the tendency of the Czech government 
to favor the primary production is no longer sustainable as the farmers should consider other sources 
of live subsistance by means of diversification of agricultural activities. The first round of OP on 
purchase of agricultural machines opened in 2004 showing the demand exceeding considerably the 
funds allocated has also confirmed the experience gained in the SAPARD Programme that the eligible 
expenditures have to be tightly delimitated in order to use the agricultural funds granted by the EC 
more effectively.  
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3.4 Implementing structures and procedures of the SAPARD Programme 
3.4.1 The structure of the SAPARD Agency 
Pursuant the Commission Regulation (EC) No. 1268/1999, a single SAPARD Agency has 
been established, being responsible for both SAPARD implementation and payments. Apart from the 
independent Internal Audit Division directly subordinated to Director General, there were three main 
departments established, namely the Managing Authority Department, Department for Implementation 
and Control and Payments Department. The functions of authorization, payment and accounting were 
separated in three subdivisions of the Payments Department and the responsibilities for project 
approval, authorization and payments were not carried out by one administrator as it was required in 
the MAFA. The Department for SAPARD Programme Implementation and Control divided in 
Methodology Division, Control Planning Division at central level and Regional Offices Division 
managing 7 regional offices at NUTS II level ensured the Programme´s central controls planning and 
methodology. The projects were checked for completeness at regional level37 and after approval by the 
Regional Selection Subcommittee handed over at central level for final selection by National 
SAPARD Selection Committee. At the final stage, the contracts were signed by the Director General. 
Except for the payments and drawing up of contracts, the majority of the administrative tasks have 
been decentralized and the responsibility for it was handed to RO SA38. In accordance with the 
MAFA, separate bodies were established, namely a Managing Authority, Implementing Body, Paying 
Agency and Internal Audit Division. The task and responsibilities related to the implementation of the 
SAPARD Programme have been elaborated in great detail in the Operational Manual, an intern 
working document for all staff involved with the Programme implementation, containing more than 
1000 pages and having often rather hindered the administrative procedure than facilitated.  
Figure 11: Organization Chart of SAPARD Agency 
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Organization Chart of Czech SAPARD Agency
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Source: Ministry of Agriculture, 2003 
In order to ensure the monitoring of the Programme, a National Monitoring Committee 
comprising of 25 members (representatives of governmental and non-governmental institutions) has 
been set up as well as eight Regional Monitoring Sub-Committees at the level of NUTS II regions. 
Except for representatives of ministries participate in the NMC also representatives of associations and 
chambers39 related to the agricultural and food sector and having right to vote. In the course of the 
Programme 7 meetings40 have been held dealing with themes and topics set in MAFA (in particular 
selection procedure, monitoring and overview of financial plan). The absence of higher officers 
exceeding sometimes one third of permanent members disabled the body for some moments to take 
decisions. During the second meeting of NMC a requirement was expressed to invite the 
representatives of regional monitoring subcommittees to participate in the meetings. This way, the 
passing on of information from the national level to the regional has been improved. Furthermore, a 
computer database with graduated access has been developed interconnecting the regional offices with 
the central office. The latter has access to data from all regions whereas the regional offices solely to 
information on their own registered projects. Except for input and updating of project data after 
 
EUROPEUM Institute for European Policy 
Rytirska 31, CZ-11000 Praha 1, tel. +420-221610207, e-mail: europeum@europeum.org 
30
completion of on the spot controls, the database also records financial commitments and payments 
from the SA and it is capable to report the financial and physical outputs. 
3.4.2 Project administration and control 
Concerning the submission of applications, a massive project submission by farmers took part 
generally during the day of deadline and for the understaffed team of RO, especially in regions dealing 
with a high number of submitted applications; it was very difficult to deal with. As the farmers 
brought all documents on hard copies, the employees RO SA had to input the data into the computer 
which was very time-demanding. From the point of view of beneficiaries, the co-operation with 
administrators at regional level has been however assessed as excellent. RO SA provided information 
on how elaborate the project, helped to assess the financial health of the holdings of beneficiaries, 
helped with the collection of all necessary annexes. Without their willing attitude and this 
extraordinary service exceeding the obligatory office agenda41more than a half of beneficiaries would 
not have got the grant. The source of this enthusiasm originated in a large extent in the awareness of 
national interest to use up the funds available. Nevertheless, during the first two rounds the legal 
conditions (term of submission of application, of notification, of payments and reimbursement) 
changed perpetually. This compounded the confusion of beneficiaries that were themselves bound by 
obligations vis-à-vis the state. This legal gap is considered by beneficiaries as unpreparedness of the 
state. Typical was the unwillingness of state authorities, especially at the national level, to assume full 
responsibility and to communicate the up-to-date conditions and rules to the beneficiaries.  
Regarding the limited funds allocated for SAPARD, three levels of project assessment were 
set in order to satisfy at least the best quality projects: eligibility criteria, scoring results and 
complementary criteria. The fulfillment of eligibility criteria was an indispensable condition for the 
recommendation of projects by the Regional Selection Sub-committee for next selection procedure 
steps while the scoring results determinated the ranking of the project on the list of recommended 
projects. At national level, it was necessary to set additional criteria in order to decide of granting aid 
in case of more projects submitted, having the same scoring results and coming from different regions. 
In this system, besides the degree of financial health (the healthier the better) which was itself already 
scored, the crucial additional criterion for the passing the funding limit was the total amount of 
demanded public contribution financing42. Smaller projects were generally preferred. This practice 
showed, firstly, at regional level the uselessness of the Regional Selection Sub-committees as their 
role was practically only to approve and to pass over the list of projects scored by the subordinated 
administrators without having any real influence on the results. Secondly, the weak point at the level 
of the NSC was on the contrary the possibility of influencing the final project selection in regard to the 
regional affiliation of projects as each voting of a commission allows subjective concern.  
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Furthermore, it can be stated that the scoring system as well as the controls43 have been 
focused on administrative compliance and verification rather than on quality criteria. The control is 
concentrated on the administrative, purely formal check of accounting books and the project outcomes 
corresponding to the eligible expenditures disregarding the quality of its accomplishment44. Thus in 
order to assure the required multifunctionality45 of projects on rural development, the project 
objectives reflect often the selection criteria published on internet in the course of the Programme. 
Furthermore, for the purposes of controls there were clear-cut and evident criteria set for agricultural 
measures which could be answered unambiguously yes/no and did not allow any interpretation. On the 
contrary, in the case of the projects on rural development the rules themselves designed by MRD had 
to be interpreted by officers of MoA at the regional level, responsible for on the spot controls. Thus 
said, the co-operation of MoA with MMR at the regional level was in general quite problematic. On 
one hand, its administrators at the regional level executing the delegated tasks related to the 
assessment of the projects on rural development were independent and were not subordinated to higher 
officers of the RO SA. On the other hand, their actions had consequences on the work of RO SA, i.e. 
on the planning of controls under the competence of MoA. 
To conclude, the Programme administration has been set up in compliance with the EU 
requirements and has turned out very effective. However, the administrative procedures were 
elaborated too complex hindering often an effective implementation executed by generally very 
flexible staff.  
3.5 Transition from the SAPARD Programme to EC funds oriented to agriculture 
3.5.1 Transition to EC structural and non-structural assistance in agriculture 
The SAPARD programme represents a very precious experience for the transition to the 
structural funding, especially for the OP RDMA which has been built on the basis of its 
implementation system. The continuity of personnel and hereby of transmission of achieved 
experiences and best practices remained in general at both levels, both regional and national. In the 
regional offices, the staff executing the administration of the SAPARD programme has kept its agenda 
till the completion of the implementation of the SAPARD programme with the last ex-post controls in 
2006 and has taken on the tasks related to the administration and to the controls of the projects 
submitted in the framework of the RDMA. However, besides a very operational application of the best 
practices and lessons learned from SAPARD in the current funding system, a certain discontinuity has 
been also monitored in sharing experience achieved in the SAPARD programme by some key persons 
who changed over from SAPARD to another agenda.   
The SAPARD Programme featured more or less the measures which appear in the Operational 
Programme, except for setting-up of young farmers, forestry and water management. The practices 
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applied in the SAPARD Programme represented the main source for the implementation of the 
Operational Programme. Nevertheless, there are some changes in the implementation system based on 
the deficiencies uncovered in the SAPARD Programme. The selection committees at the regional level 
and at the national level did not approve themselves; therefore they were dissolved in the Operational 
Programme and replaced by a mechanism of project scoring on the basis of clear and distinct scoring 
criteria. Moreover, the additional criteria for projects at the same scoring level coming from different 
regions have been introduced in the regularly scoring system. While good financial health was a 
necessary selection criterion for the project admissibility in the SAPARD Programme without being 
scored, in the first round of the Operational Programme it has been scored (group A, B, C, D) and 
hereafter it has played a key role of an additional criterion in case of shortage of funds. Regarding the 
negative experience with the last-minute application submission by farmers, the second introduced 
additional criterion introduced in the OP was an on time application. The earlier the applicant has been 
registered the better. The practice concerning attribution of each percent less of demanded public 
contribution proved itself and was reinforced by more favourable conditions for young farmers and 
farmers running a farm in LFA. In such a case, a farmer can get till 15% of public contribution 
funding more (5% young farmers, 10% LFA) and gain a better score by their deduction from the final 
increased percentage of aid. On the basis of the experiences gained in the SAPARD Programme the 
control system has been also changed. With regard to the fact that ex-ante controls in 100% of cases 
turned out as very time-demanding, they are executed only in urgent cases46. The planning of controls 
has been decentralized and it is executed at regional level and submitted for the control at the central 
level. Moreover, in order to facilite the project submission to the applicants of aid, the requirement on 
submission of original documents has been abandoned and has been replaced by declaration of honour 
Opposed to that, there are some practices which have approved themselves. In the SAPARD 
Programme the economic viability belonged to the eligible criteria whereas in the OP it is scored and 
on the basis of a special calculation that is not published, additional points are attributed to projects 
with a higher viability. However, this system favours again bigger holdings having funds available for 
financing an expert on financial analysis. Therefore, an option has been considered to revert back to 
the above mentioned SAPARD solution. The same, in the SAPARD Programme it was set up in the 
regulations that the beneficiary would get the money reimbursed within three months after the 
application. This device had to be abandoned regarding the insolvency of the Paying Authority, the 
National fund, not receiving in time the co-financing contribution of the European Commission.  
However, this causes big problems for the beneficiaries having obligations to pay in time to their 
providers.  
 As it concerns HRDP and SROP, the implementation of the SAPARD programme has been a 
very precious experience for the administration rather in terms of getting used to general mechanisms 
and rules of EC funding, such as four-eyes-rule, audit, on-the-spot controls etc. The implementation of 
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the agri-environmental measure has helped essentially with setting up of the implementation of HRDP 
on the level of programming document. However, as opposed to the measure 2.3, the HRDP measures 
are implemented horizontally and the applications are submitted yearly and once they are in 
compliance with all requirements they are granted automatically. Except for the setting-up of producer 
groups and early retirement measures, the control is based rather on measuring and rules observance 
than on the control of administrative compliance and accountancy. The continuity with SAPARD has 
been maintained particularly on the level of trained staff. Concerning SROP, the implementation of 
rural development measure in the SAPARD Programme has been significant especially regarding 
specifying of regional needs at the level of programming document and designing of measures. Thus 
the experiences from the SAPARD measure 2. 1b) has been used by laying down of conditions for the 
SROP measure on rural infrastructure to which most funds have been allocated. Nevertheless, project 
selection procedure and administration have been set up on a different basis and differs essentially 
from that for OP based on the SAPARD administrative procedures. 
3.5.2 Transformation of the SAPARD Paying Agency to the CAP Paying Agency 
Originally, two have been intended in the Czech Republic, one at the MoA, the other in the 
State Agriculture Intervention Fund (SZIF). Finally, a decision about their unification has been taken. 
The SA has been transferred under SZIF as of the 1st January 2004. This transfer was only about 
organizational change, the right and obligations of the SA arising from the signed contracts remain 
unchanged. At the same time, the activities of employees and competencies necessary for ensuring of 
institutional structures of the established CAP paying agency have been transferred. The RO SA have 
become a part of regional divisions of the fund but it has remain in the competence of the SA. The 
former heads of the RO SA have become regional heads of Programme. The transfer of the SA under 
the SZIF was preceded by an appointment of Managing Authority for the Operational Programme 
RDMA and it was decided to merge the former SAPARD Programme Managing Authority with this 
newly established department as of the 1 July 2003. This new independent SAPARD Programme 
Managing Department has been established as a coordination unit for the activities related to the 
implementation of the Programme.  
The former Department for SAPARD Programme Implementation and Control has been 
transformed in Department for OP and SAPARD that is part of Programming Body of SZIF. The 
former 7 RO SA have become part of 7 regional departments of SZIF and are directly managed by the 
Regional Departments Body. Concerning the methodology, its employees are however still 
subordinated to the Independent Division for SAPARD Management that has replaced the former 
division of director general of SA as well as to the Department for OP and SAPARD47. Apart from the 
OP and SAPARD Department, the Programming Body comprises also Department for HRDP and 
Direct Payments and System Support Department for controls in the guarantee section of EAGGF. OP 
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and SAPARD Accounting Division as well as OP and SAPARD Payment Division are part of 
accounting and payments departments for direct payments, HRDP, OP and SAPARD, falling under 
Economic Body of SZIF. Internal Audit Department is directly subordinated to the Director General of 
SZIF. 
On one hand, the transformation of the SAPARD Paying Agency has been realized very 
effectively while using current functioning system of an existing fund as well as established structures 
and mechanisms of the former SAPARD Agency, in particular as regards the OP RDMA. Besides a 
reorganization of existing departments an adjustment of internal rules of the SA (Operational Manual) 
had to be done to adhere the system of internal directives of SZIF. On the other hand, the staff of some 
key bodies such as Managing Authority has changed, thus cutting partially the continuity of achieved 
experiences and the information flow towards co-operating bodies. 
 
Figure 12: Organization Chart of SZIF 
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4. Policy options 
Regarding the agricultural market saturation and low economic profits with uncertain future, 
alternative incomes through extension of farming activities have to be ensured, such as ecological 
farming, processing and marketing of regional products and ecotourism, in order to diversify the local 
economy. In the Czech Republic, the carrier of revenue generating activities alternative to the primary 
agricultural production are very often SME whereas the large processing holdings or cooperatives are 
specialized in large-scale production without any alternative sources of income. Therefore a multi-
sectoral programme should be created in order to support the development as well as the establishment 
of small and middle sized businesses in the rural areas to achieve a bigger offer of non-production 
rural activities and thus a bigger attraction of rural areas.  
To ensure the access of the SME to the funding, the administrative procedure for small-scale 
projects must be simplified and should be introduced as a simpler system in addition to the current 
one. There is a long set of procedures to be followed from the submission of application for aid until 
the decision of granting. In regard to the low risks associated with the submission of small-scale 
projects, the requirements on information provision should be less strict and the project elaboration 
should be simplified. As a model should be provided a very simple small project48 that could be 
elaborated by the beneficiary himself without aid of costly professional advisory services. Moreover, 
the assessment of the financial health should be also simplified. In this manner, even the applicants 
would participate who might not have the financial and human resources at their disposal to meet the 
Programme requirements or who would decide that the cost and effort is not worth it.. This simplified 
system could be introduced as a separate measure for small businesses. Furthermore, the state 
authorities should certify a certain number of consultants defined by an authorization for consultancy 
activities and present in the regions in order to ensure the quality of consultancy services. During the 
implementation of the SAPARD Programme in the Czech Republic, the services provided by 
"professional" consultants differed essentially in the quality degree and the applicants were subjects to 
unfair conditions set by the consultancy companies. The state should ensure the protection of 
beneficiaries of public funds.  
 As it concerns the rural development, the idea of microregions should be supported more 
effectively by ensuring a bigger coherence of the measures concerned. Firstly, a regional analysis 
should be elaborated in order to monitor more concrete needs of the potential beneficiaries. It is 
incontestable that coincidently with to the rural development policy in the Czech Republic the needs 
of rural areas cannot and should not be dictated from above. However, the monitoring of planned 
investment projects in the regions would allow to design measures better-aimed at real regional 
priorities. In this way, a decrease in number of applicants would result from narrowing of eligible 
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costs and thus the scope of potential beneficiaries would be limited. In result, a big number of 
applicants would be spared from high costs without having a very limited perspective of getting grant 
and thus the funds would be allocated in the most efficient way. Secondly, the scoring criteria should 
be focused more on the individual quality of projects than on the maximal compliance with listed 
items in order to avoid the prioritization of projects with a lower marginal utility than projects not 
selected. Thirdly, to improve the usage of the EC pre-accession funds, and more specifically the 
SAPARD Programme which is a pre-accession instrument in agriculture, the rural development should 
be more interconnected with the diversification of agricultural activities by the means of a co-
operation of mayors with farmers. The municipalities should be encouraged to co-operate with farmers 
in supply of regional agricultural products and the farmers should be obliged to get their projects 
approved by town halls. Furthermore, the approval of a project demanded from all municipalities in 
one microregion should not be purely formal, understood as quid pro quo, as it turned out in the course 
of the implementation of the measure 2.2 in the Czech Republic but should express an essential 
interest of concerned municipalities on the implementation of projects improving live conditions and 
the interconnection within a microregion. This should be ensured by individual quality of well-aimed 
projects improving the co-operation of municipalities that should be evaluated on the basis of quality-
focused evaluation criteria. Finally, more accent should be put on the bottom-up approach and the 
inclusion of the rural dwellers and socio-economic partners in the decision-making process in order to 
ensure the sustainability of the development of rural areas.  
 It is also a key issue to strengthen the information dissemination activities in order to increase 
the adhesion of the farmers to the agri-environmental measure. To encourage the farmers to adopt a 
more extensive approach for farming in more environmentally sensitive way should be one of the 
main priorities to follow in a country with high degree of intensive approach and with big share of 
arable land. This was not the case of the "Czech way" of implementation of the SAPARD Programmes 
as the state authorities have placed a priority on "classic" agricultural activities, structural adjustment 
and investment for processing and marketing. Moreover, the measure was implemented rather late and 
a part of rather modest funds allocated to this measure was reallocated to agricultural measures. 
However, the effectiveness of this measure depends on several factors, not only on funds available but 
also on the degree of competence of the stakeholders´ the the farmers' awareness and willingness to 
participate. Thus increasing of funds earmarked for agri-environmental schemes should be preceded 
by increasing of awareness of stakeholders concerning profitability and sustainability of entering into 
this measure. This could be ensured by a on-time implementation of the measure on vocational 
training providing seminars on agri-environmental activities and the EC strategy for sustainable 
agriculture.  
 
 
EUROPEUM Institute for European Policy 
Rytirska 31, CZ-11000 Praha 1, tel. +420-221610207, e-mail: europeum@europeum.org 
38
5. Conclusions and policy recommendations 
The SAPARD Programme revealed some very important tendencies of the national policies on 
agriculture and rural development and offered some ways of improving the pre-accession aid in order 
to assure the compliance with the EC strategy on sustainable agriculture. In general, it turned out that 
the Programme was focused on the support of the primary production while favourising big 
agricultural and processing holdings. Thus the strategy of the Programme has been highly relevant in 
terms of the compliance of the agricultural sector with the acquis communautaire. In accordance to 
that, the majority of funds have been successfully allocated to the agricultural measures whereas a 
minor part to the rural development. The implementation authorities succeeded by means of the 
chosen strategy to exhaust all funds allocated and even to exceed the commitments of 15%. The 
Programme has also produced a wide range of results and impacts, such as increase in productivity 
and more rational production, increase in income, improved quality of products, positive effects on 
animal welfare, improved working and health conditions, improved storage capacity, high number of 
created jobs, partial diversification of rural economy, improved competitiveness and increased activity 
of existing SME. A direct positive environmental impact as well as positive side effects of 
implemented projects have been identified, especially under the Priority 1. Nevertheless, in order to 
exhaust the allocated funds a short-term perspective has been chosen while taking in consideration the 
accession of the Czech Republic in the EU. In long-term perspective this policy is however not 
sustainable with respect to the objectives of EC strategy of sustainable rural development. The 
following recommendations are based on the positive as well as negative experiences gained during 
the implementation of the SAPARD Programme. 
- More funds should be allocated and priority should be given to the diversification of 
agricultural activities and to activities related to tourism creating substitution source of income 
for rural areas. The operational objectives of activities under this measure should be clearly 
specified, a smaller target selected and the scope of eligible expenditures narrowed in order to 
decrease the excess of demand and thus to spare the applicants from unnecessary expenditures 
and to decrease the risk they have to take. 
- Under the measures on rural development, an instrument should be included ordering as an 
indispensable condition a co-operation between mayors and farmers in order to involve the 
farmers into the projects.  
- An increased focus should be put on branches of the foodstuff sector processing diversified 
products, such as regional and ecological products. The design of the sub-measure on support 
to processing of regional products should offer more favourable conditions for potential 
processors in order to motivate them to enter into this sub-measure rather than to choose 
conventional methods of processing.  
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- Priority should be also given to the establishment of SME in order to diversify the spectrum of 
economic activities in rural areas.  
- The target groups should be defined in order to allow the access of SME to the funding. The 
size of the farm is to take in account while designing the scoring criteria.  
- A simpler application and appraisal system for small-sized projects demanding lower amounts 
of grant aid should be introduced with simplified project plan and reduced volume of required 
information as well as softer requirements concerning the financial health.  
- The required original documents to be submitted together with the application (indebtedness 
certificate etc) should be replaced by declaration of honour 
- The costs for technical and financial expert opinion directly related to the project (marketing 
study, business plan, feasibility study, environmental impact assessment and costs for 
bookkeeping) should be included in eligible expenditures as they represent a relatively high 
expense item, in particular for SME.49 
- A regional analysis should be elaborated on the basis of the needs of local population while 
involving local associations, economic partners, city halls and farmers. Focus should be put on 
the bottom-up approach.  
- Better coherence between individual measures should be ensured, especially as it concerns the 
horizontal environmental matters that should be an integral part of each individual measure. 
- The selection procedure should be carried out on the basis of "objective" selection criteria that 
do not allow subjective interpretation as it was in case of setting up of selection committees. 
The selection criteria should be based on the project quality and not solely on administrative 
compliance. One of the additional criteria could be in-time application in order to facilitate the 
work of employees of regional agencies. 
- The state authorities should protect the beneficiaries by assuring the quality and independence 
of consultants. Furthermore, the feasibility-studies should be controlled by economist in order 
to detects the inconsistencies in calculation50.  
- Banks should be informed about the benefits of granting loans in due time before the launch of 
the Programme.  
- A higher priority should be given to organization of IT seminars for farmers in order to 
improve their access to information (internet) as well as to ease the administrative burden of 
the regional administrators. 
- The dissemination of information on sustainable agriculture should be improved and 
strengthen because the sensibilization of farmers concerning environmental matters leads to an 
increased adhesion to agri-environmental measures. 
- The representatives of regions should participate in the NMC and they should get attributed 
the right to vote in order to give to the regions more decision-making power
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Czech Republic: Characteristics of the area1    
Year of 
reference: 
* 
2002 
GDP in USD per capita and year 6 822,0 
Share of agriculture in the GDP (in %) 2,8 
urban population  NM 
rural population  NM 
agricultural populationA 11 700 
Per capita average income (EUR) 
overallA 15 700 
Population density (inhabitant/km2) 131 
Migratory balance between rural and urban areas (net result, in thousand of people) NA 
urbanB 7 620 108 
totalB 2 672 825 
total NM rural of which farmers  
of which part-time farmers  NM 
Population 
totalB 10 292 933 
urban NA 
total NA 
rural 
of which farmers  NA 
Active population 
totalC 4 825 100 
urban NM 
rural NM Unemployment rate (in %) 
totalD 9,8 
Share of female employment in the active population (in %)E 43,3 
Share of people above 40 years old in the active population (in %)F 39,4 
* Data 2003 are not available.        
 
1 Information of contextual tables (number 1, 2 and 3) are updated on an annual basis. When the data are not yet available, indicate the last available data and specify the year they refer to. 
2 Rural population = population in commities up to 1 999 inhabitants, urban population = population in commities 2 000 and over inhabitants  
A  Average month gross wages (CZK) - estimate.       
B  Source : Census of people, houses and flats 2001,  Czech statistical office (CSO) 2001.     
C Employees in the national economy in the aggregate. Source: Employment and unemployment in the Czech Republic in the 4th quorter 2002. CSO 2003. 
     D Towards 31.12.2002, Ministry of labour and Social Affairs 2003.  
E Women from employeesih the domestic economy in the aggregate. Source: Employment and unemployment in the Czech Republic in the 4th quorter 2002. CSO 2003. 
F Share of employees above 45 year old in employees in the national economy in the aggregate. Source: Employment and unemployment in the Czech Republic in the 4th quorter 2002. CSO 2003. 
NA Not available       
NM Not monitored       
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Land use   Year of reference: 2002
        
  ha % of UAA1 % of total 
Arable land 3 068 239 71,80 38,9% 
Permanent crops 236 290 5,53 3,0% 
Permanent grassland and pastures 968 272 22,67 12,3% 
UAA total 4 272 801 100,00 54,2% 
        
Forests and other woodland 2 643 058   33,5% 
        
Other uses 970 896   12,3% 
       
TOTAL 7 886 755   100,0% 
  
1 UAA: Utilised Agricultural Area    
    
Data 2003 are not available    
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  Financial table for the SAPARD Rural Development  Plan of the Czech Republic (Council Regulation N°1268/1999) 
           
  
    
  MAXIMUM EU CONTRIBUTION (1) 
  (figures given in prices 2002 for 2002 - 2006, €) 
    2000 2001 2002 2003 2004 2005 2006  2000-2006 
Priority I. Increasing the competitiveness of agriculture                  
Measure 1.1.  Investments in agricultural holdings  4 266 768 4 665 026 4 392 254 4 062 294 3 915 050 3 630 202 3 630 202  28 561 796 
Measure 1.2. 
Processing and marketing of agricultural 
and fishery products  
4 092 241 4 141 929 4 601 705 6 013 419 3 877 569 3 378 552 3 317 513  29 422 928 
Measure 1.3. 
Improving the structures for quality 
control, for the quality of foodstuffs and for 
consumer protection  
1 800 938 2 470 423 2 494 024 630 442 1 625 560 1 902 911 1 963 950  12 888 248 
Measure 1.4. Land improvement and reparcelling  5 182 789 4 316 729 3 760 847 4 051 049 4 581 122 5 159 384 5 159 384  32 211 304 
Priority II.  Sustainable 
development of rural areas                    
Measure 2.1a Renovation and development of villages  3 247 664 3 321 960 2 941 000 2 489 384 1 991 507 1 500 698 1 500 698  16 992 911 
Measure 2.1b. Development of rural infrastructure 1 762 433 1 793 500 1 611 929 1 386 121 995 754 750 350 750 350  9 050 437 
Measure 2.2. 
Development and diversification of 
economic activities, providing for multiple 
activities and alternative income  
2 087 784 2 135 547 2 941 000 3 734 075 4 480 891 5 252 442 5 252 442  25 884 181 
Measure 2.3. 
Agricultural production methods designed 
to protect the environment and maintain the 
countryside  
0 0 267 714 267 714 1 070 856 1 070 856 1 070 856  3 747 996 
Priority III.  Technical 
support                    
Measure 3.1. Improvement of vocational training 0 0 320 000 292 900 348 029 240 943 240 943  1 442 815 
Measure 3.2. Technical assistance (3) 0 51 613 196 322 196 323 237 383 237 383 237 383  1 156 407 
Total  of measures  22 440 617 22 896 727 23 526 795 23 123 721 23 123 721 23 123 721 23 123 721  161 359 023 
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Assistance as referred to by art.7 (4) of Regulation 1268/1999  0 0 0 424 288 424 288 424 288 424 288  1 697 152 
           
 TOTAL  (5) 22 440 617 22 896 727 23 526 795 23 548 009 23 548 009 23 548 009 23 548 009  163 056 175 
           
(1) : provided there is  prior agreement by the Monitoring Committee, communicated to the Commission,  and subject to respect of the Community contribution pursuant to the concluded 
        annual financing agreement(s) shown in line "Total of measures", the cumulated amount per measure, for all measures 1.1 to 3.2 may be exceeded by 10 % of the corresponding 
        total for 2000-2006, at any time during that period          
    
       
           
easure:          
      
e       
      
      
      
      
(3) : for this measure and subject to respect of points a-e, g and h of article 4, the Community contribution to financing shall, as a general rule, be 80% of the total eligible cost. 
        However, in accordance with the provisions of the Plan, point f article 4, it may amount to up to 100 % of the total eligible cost. 
(4) : the amount shown is for indicative purposes only and does not prejudge any possible allocation the Commission may make to the Czech Republic under this heading  
(5) : the amount of each year will be determined in the annual bilateral agreement of that year 
(2) the Community contribution is for m
 
1.1 + 1.2 without Flood 
damage 75% of the total eligible public expenditure 
 1.3, 1.4, 2.2, 3.1 75% of the total eligible public expenditur
 2.1.a + 2.1.b for 2000 to 2002 75% of the total eligible public expenditure 
 2.1.a + 2.1.b for 2003 to 2006 60% of the total eligible public expenditure 
 1.1 + 1.2 for Flood damage 85% of the total eligible public expenditure 
 
only for Flood damage 2002 : 
2.1.a + 2.1.b + 2.2. 85% of the total eligible public expenditure 
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Operational Programme Multifunctional Agriculture and Rural Development 
Financial plan for the period 2004 – 2006 (priorities and measures) 
Public  
EU Contribution National funds 
2004-2006 
Total 
Total ERDF ESF EAGGF FIFG Total State budget Budget of 
regions 
Budget 
of 
municipa
lities  
Other 
funds 
Private  
funds 
(indicativ) 
Support to agriculture, processing 
of agricultural products and 
forestry 
151 141 395 97 484 885 97 484 885  53 656 510 53 656 510 123 386 254 
Investment in agricultural holdings 124 456 982 78 407 900 78 407 900  46 049 082 46 049 082 101 828 440 
Improving of processing and 
marketing of agricultural products  
14 309 602 10 016 721 10 016 721  4 292 881 4 292 881 14 309 602 
Forestry 12 374 811 9 060 264 9 060 264  3 314 547 3 314 547 7 248 212 
Rural development, fisheries and 
vocational training 
95 438 065 73 390 659 66 434 601 6 956 058 22 047 406 22 047 406 19 291 442 
Strenghtening of adaptability and 
development of rural areas  
83 993 696 65 304 243 65 304 243  18 689 453 18 689 453 9 329 175 
Vocational training 1 507 143 1 130 358 1 130 358  376 785 376 785  
Fisheries 9 937 226 6 956 058 6 956 058 2 981 168 2 981 168 9 962 267 
Technical assistance 4 034 511 3 025 883 2 730 252 295 631 1 008 628 1 008 628  
Technical assistance 4 034 511 3 025 883 2 730 252 295 631 1 008 628 1 008 628  
Total 250 613 971 173 901 427 166 649 738 7 251 689 76 712 544 76 712 544 142 677 696 
Total related to k ERDF     
Total related to ESF    
Total related to EAGGF  240 282 570 166 649 738 166 649 738  73 632 832 73 632 832 132 715 429 
Total related to FIFG  10 331 401 7 251 689 7 251 689 3 079 712 3 079 712 9 962 267 
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 COMMENTS 
                                                     
1 RO SA Prague & Central Bohemia; RO SA Southwest;  RO SA Northwest; RO SA Northeast; RO SA  Southeast; RO SA Central Moravia; 
RO SA Moravia-Silesia  
2 A temporary accreditation for the implementation of six measures: 1.1; 1.2; 1.3; 1.4; 2.1; 2.2; 3.2 (for the measures see annex 1) was 
granted to the SAPARD Agency by the Competent Authorizing Officer on the 29 June 2001 and for that of the seventh measure 1.4 on the 
31 January 2002. The management of aid on the implementing structure for the agri-environmental measure was conferred on 19 February 
2003 and for the measure 2.3 on 1 August 2003 (Decision 2003/123/EC of 19 February 2003) and that for the measure 3.1 on 1 August 
2003.  
3 Subject of the Decision 2002/298/EC of 15 April 2002 were the above mentioned seven measures out of  nine, representing 95% of funds. 
4 The rural development, traditionally in the competence of the ministries of agriculture, is in the Czech republic managed by the Ministry of 
Regional Development, a relatively young institution, established as of 1 November 1996.  
5 These instructions were also published in 2002 in 4.000 copies followed by 7.000 copies of leaflets for the measures 2.1, 2.2, 3.000 leaflets 
for the measures 1.1., 1.2, 1.3, 1.4 and 5.000 leaflets for the measure 2.3 introduced within the first round for receipt of applications. 
6 i.e. supplement dedicated to the SAPARD Programme published in professional press on agriculture and processing such as Zemedelec or 
Potravinarsky zpravodaj representing one of the main information sources for farmers not being very accustomed to work with internet. 
7 1. round on measures 1.1, 1.2, 1.3, 1.4, 2.1, 2.2 from 15 April to 15 May 2002; 2. round on measures 1.1, 1.2, 1.3, 1.4, 2.1, 2.2 from 25 
September to 6 November 2002 on measures ; 3. "flood round" on measures 1.1, 1.2., 2.1, 2.2 from 2 to 13 December 2002; 4. round on 
measure 2.3a) from 3 to 28 February 2003; 5. round on measures 1.1, 1.2, 1.3, 1.4 from 9 to 30 April 2003; 6 round on measure 2.3b) from 
1 to 12 September 2003 Measure 3.1 (2003): 1. round from 7 to 22 April; 2. round from 26 May to 6 June; 3. round from 8 to 24 July; 4. 
round from 10 to 17 September; 5 round from 13 to 20 October 2003 
8 As of the 12 August 2002, the area of the Czech Republic was acknowledged as affected by a natural catastrophe and the floods were 
classified as "exceptional natural disaster" with 3-5% decline of the Czech GDP. The Council Reg. 1268 has been modified by the Council 
Regulation (EC) No 696/2003 of April 14, 2003. Besides the funds allocated from the original budget, some funds were reallocated from 
the measures which were accredited later and where it was no possibility to exhaust them (2.3, 3.1). 
9 The total public funds allocated in the Czech republic from 2000 till 2003 are 123 169 115 EUR out of which 75%, the amount of 91 987 
860 EUR, is the contribution of the Community. However, there are 17,313,663 EUR more commitments than the budgeted, i.e. 15% over-
commitment, which is distributed with 64% on priority I and 43% on priority whereas priority III represents lower commitments than 
budgeted. The unused funds of the agri-environmental measure (2.3) which was not accredited before 2003 and those of the Priority 3 (3.1, 
3.2) were reallocated mainly to the first two priorities, especially to the measures on investments in agricultural holdings and partially to 
the Priority 2, namely to the renovation and development of villages. The total commitment is therefore continuously decreasing with the 
expected "mortality" of approved projects between 10-20%. The balance of commitments should be achieved till the end of 2006. From 
2002 to 2003, funds have been also reallocated for 86 projects not recommended in previous rounds because of the shortage of finance 
(measures 1.2, 2.1, 2.2). 
10 Concerning  the sub-measure 1.1.1, 40%-60% of cattle housing and even 88% of sow housing is not in compliance with the legislation in 
the Czech Republic of which solely 3% of cattle housing (13,200 cattles) and 15% of sow housing (24,000 sows) were to reconstruct from 
the SAPARD Programme. The operational objective of giving support to 360-390 projects has been reached by 62-67% since resources 
have been committed to 242 projects. By the end of 2003, projects were completed for a reconstruction of 88 896 m2 of cattle stables and 
79 798 m2 of sow stables. As for the sub-measure 1.1.2, the required storage capacity for fruits and vegetables to improve is 30,000 t for 
each of them of which 20% had to be covered from the SAPARD Programme. The objective was reached by 42% as 25,249 t were 
reconstructed. Regarding the sub-measure 1.1.3, the operational objective was achieved by 44% .  
11 Council Regulation 1257/999, Chapter 1, Art. 4 
12 The processing and marketing of non-agricultural products was covered by the measure 2.2 
13 This measure has been limited to milk and meat sector. The effectivenes of the milk sector was even 100%, that of the red meat sector 
42%. However, solely 11 projects out of 232 have been selected for the sub-measure 1.3.1.  
14 Pursuant to the national legislation, Decree No. 147/1998 Coll., and the Council Directive 98/83/EC, the food companies were obliged to 
introduce the HACCP systems as of 1 January 2000. The SEUROP system of common carcass classification has been introduced generally 
applicable since 2001. However, the legislation allowed to introduce the system in following two years. On the beginning of the year 2003, 
the State Veterinary Administration issued a regulation prescribing the veterinary and hygienic norms to be introduced in holdings until the 
end of the year otherwise they were in danger of closure. Some holdings did not follow this regulation and were abolished. 
15 The total sum allocated in the SAPARD Programme (2000-2006) covers 17,6% of total needs for construction and renovation of field 
roads and landscape enhancement and protection (50,000 ha) in the Czech Republic. 21,579 hectares are expected after the projects dealing 
with implementing anti-erosion measures (43% of the operational objective). A threefold increase in the amount of field roads is expected 
after the implementation of the projects (25,820 km). A minor part of this increase relates to the establishment of 46 km bio-corridors. As 
for the sub-measure 1.1.2, the SAPARD Programme covers 12,3% of the total needs on digital mapping in the Czech Republic of which 
the operational objective of 86,000 ha has been reached solely by 25%. However, the operational objectives have been fixed on the basis of 
funds assigned for the period 2000-2006 while merely funds for 2000-2003 have been allocated in regard to the accession to the EU on 
May 2004. .  
16 Council Regulation 1257/1999, Chapter IX, Art. 33 
17 500-800 projects have been expected (effectiveness = 21%) as well as creation of 2,000 permanent full-time jobs.  
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18 Blanik - wet fertile meadows, Bile Karpaty - dry, semi-natural meadows, rich on species, Moravsky Kras - caves under intensive arable 
land, Litovelske Pomoravi- wetland meadows, Poodri - wet aluvial meadows rich on birds 
19 The LFA measure which represents the highest share of allocated funds for HRDP was not included in the measure 2.3 because a 
functioning system has been already running in the Czech Republic (national agri-environmental scheme 505). 
20 The Czech Republic was allowed not to apply the Art. 23 of the Council Regulation (EC) 1257/1999 concerning 5 years agri-
environmental commitment. Thus the measure 2.3 provided the faculty of four-year's , in few cases even of one year agreements in 
accordance with the national agri-environmental scheme.  
21 In Blanik pilot area, only one farmer adhered into the measure. 
22 On  the 1 August 2003 
23 For projects from  9.670 EUR) to 64.516 EUR. 
24 Only 12% from the project price has been allocated to the provider's costs.  
25 Two main issues and activities under this measure were: monitoring of the Programme (monitoring of agri-environmental measure 2.3, 
technical support to NMC meetings, elaboration of annual reports) as well as evaluation of the Programme.  
26 Three annual reports have been elaborated till 2004 from the years 2001, 2002 and 2003 (see www.sapard.cz).   
27 In accordance to the rules, the required annexes expired after three months of their issue so that in case of refusal of the application the 
applicants had to provide up-to-date certificates in order to participate in the next round for receipt of applications. This discouraged many 
applicants as well. 
28 About 8.000 family farms. 
29Theoretically, all applicants should have been able to elaborate a project by themselves regarding the high quality consultation services of 
RO SA and to a detailled plan and guidelines published on internet. However, the elaboration of a project is very demanding in terms of 
time and human resources which are not at disposal of SME. The revenue regenerating projects over 5 millions demanded a feasibility 
study that is very costly and must be elaborated by a professional qualified third party. For revenue generating projects bellow EUR 
138,900, a business plan, including a market study,  was required  
30 In accordance to ARDP, in 2000 solely 5 slaughtering establishments were approved for exports to the EU whereas of the remaining 284 
highcapacity and 207 low-capacity establishments, 70 and 120 respectively were supposed to meet EU requirements by 1 January 2003. 
Despite the three-year transition period requested to improve hygienic conditions of other establishments 40 high-capacity establishments 
and 20% of low-capacity establishments were about to cease operating before accession.. Of the 125 establishments producing dairy 
products, 20 were approved for export to the EU in 2000 and a further 51 were expected to meet the EU requirements by the time of 
accession. Nevertheless, 30 establishments were expected to close down. A three-year transition period should allow another 26 
establishments to meet the EU requirement after the Accession. Concerning the meet sector, of a total of 1,023 such establishments 25% 
were about to close down before the date of the accession. Of the 40 poultry slaughterhouses, 10 met the EU requirements in 2000 and 
another 16 were about to meet them by the time of the accession. 8 establishments were about to close down.  
31 It was envisaged that about 300 establishments would achieve status A1, and eventually A2 during the seven-year implementation period. 
The objective has been reached by 75%. 
32 The required investments were estimated at CZK EUR app. 55,560,000 whereas the funds allocated to the measure 1.3 amounted 
25,172,617. It was envisaged that about 300 establishments would achieve status A1, and eventually A2 during the seven-year 
implementation period. The objective has been reached by 75%.  
33 In Blanik area, at least 40% of eligible are of 110 ha should have been treated, while only 1 farmer entered into the Programme (10 ha). In 
Bile Karpaty, the operational objective was to implement agri-environmental measures on a surface of 400 ha of the total grass area of 
6000 ha. The measure was implemented on 305 ha. In Moravsky Kras, the objective was to grass 170 ha and to implement the changed 
sowing process on the area of 150 ha. In Poodri, the maximal area to treat is 1800 ha and to grass is 340 ha of which on 230 ha the 
agrienvironmental measures have been implemented.  
34 The intervention rate for revenue generating project is 50%., of wich is 75% come from EU funds and 25% from the national budget. 
35 By the end of the year 2003, the EC had difficulties to allocate the funds for AFA 2001. The Czech Republic was obliged to reimburse the 
projects by its own national means so that the payments were delayed of about 2 months. 
36 This will be the subject of final evaluation of the SAPARD Programme to be carried out after the end of the Programme implemenation. 
37 The total number of administrators in 7 RO SA was 52 people from the MoA plus 14 from the MRD. 
38 Exceptions: projects exceeding EUR 138,900 as well as projects involving more than one region had to be evaluated at central level.  
39 Structure of NMC - members: MoA, MoF, NF, MoFA, MRD, MoE, MoLSA, director of the Implementation and Payment Control Dpt. of 
SA, director of Payment Dpt. of SA, Association of Cities and Municipalities of CR, Association for Rural Renewal, Chamber of 
Commerce of CR, Food Chamber of CR, Managing and Coordination Committee,Association of Private Agriculture of CR, Association of 
Young Farmers of CR, Association of Municipality and Private Forests Owners in CR, Association of Agricultural Cooperatives and 
Societies, State Veterinary Administration, Czech Association for Nature Conservation, representatives of the EC in the role of advisors 
40 The meetings were held on: 10 May 2001, 5 December 2001, 24 April 2002, 23 October 2002, 23 April 2003, 26 November 2003, 22 
April 2004 
41 Some RO SA managing a large territory covering more counties offered from their own initiative one office day per week in the more 
distant county in the office of the Agricultural agency (i.e. RO SA in Ceske Budejovice in Plzen) to facilitate the time-demanding 
consultation process to the farmers. 
42 The percentage of demanded public contribution financing was already scored : one percent less, one point more.  
43 Interim controls are executed in 100% of projects while ex-post controls in 100% only by revenue generating projects. The project 
objective has to be fulfilled for at least three years. This exception to the rule of 5 years has been accredited by the European Commission. 
 
EUROPEUM Institute for European Policy 
Rytirska 31, CZ-11000 Praha 1, tel. +420-221610207, e-mail: europeum@europeum.org 
48
                                                                                                                                                                      
44 This concerns especially the measures on rural development.  
45 The scoring criteria were published on internet and thus well known by the applicants.     
46 Unlike the SAPARD Programme, the beneficiary can start the project implementation already in the moment of registration and does not 
have to wait for the contract signature. 
47 The Department for OP and SAPARD have four subordinated bodies: 1. General Methodology Division that has been created from the  
former Division for SAPARD Methodology and 3 regional methodists and has also taken over the OP methodology; 2. Division for OP 
and SAPARD Control Planning based on the former Control Planning Division in SA and being responsible for OP controls planning as 
well; 3. OP Methodology Division (no competencies concerning SAPARD); 4. Payments Authorization Division that has been created 
from the former Payments Department of SA  
48 For small scale projects under 32,258 EUR). 
TIn the Operational Programme RDMA these items are already included in eligible expenditures.  
50 In case of measures on rural development, a feasibility study was obligatory for projects over EUR 138,900 which is very costly and it 
seems that its content concerning possible overestimation of individual items in order to get the required minimum outcome was not really 
controlled. 
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